
PART V 
IMPLEMENTATION PHASING AND COSTS 

 
This plan covers some 50 historic sites and over 315 
miles of historic trail on the public lands in the state of 
Wyoming.  It will require a long-term commitment as 
problems and challenges associated with management 
of the Oregon and Mormon Trails will continue to exist. 
 
Full implementation of this plan will be expensive.  It will 
take a number of years before full implementation can 
occur.  Funds in the recreation and cultural  
 

resources budgets are limited.  Implementation of this 
plan will be tied to fiscal years, but to ensure the plan 
does not become obsolete, project funding not received 
in a fiscal year will be prioritized to the next fiscal year 
funding is received. 
 
Table 6 contains the implementation actions and cost for 
the first five fiscal years. 
 
 

TABLE 6 
 IMPLEMENTATION SCHEDULE 

 
Site/Segment              Site/Segment  Management  Dollars Planned By FR 
       Name              Number          Action                        FY86       FY87       FY88       FY89  FY90 

 
 
                Fort Laramie A                         TIR-1                    Directional Signs                           50 
                                                                                     Parking Area              2,000 
                                                                          Foot Trail               1,250 

                                                          Interpretive Signs                    800 
        

 
Fort Laramie B   TIR-2              Directional Signs    50 

 
Bessemer Bend              TIR-3              Picnic Ramada                          10,000  
                           Picnic Tables                  1,800 
                             Shade Trees                            2,000                                                             

                               Two Acre Acquisition             10,000
  
 

Emigrant Gap                  TIR-4              Parking Area                          2,000 
                             Interpretive Sign                                400 
 
Horse Creek                 TIR-5              Directional Signs    50 

 
Old Bedlam       TIR-6              Parking Area                            2,000 
                            Directional Signs 50 
                                            Interpretive Signs                400 
                             Foot Trail              1,000 

 
Platte Island Trail      CR-1             Interpretive Sign 50 
 
Sergeant Custard     TIR-7                   None 
 
Glade Draw     TIR-8             Interpretive Sign 50 
 
Ryan Hill       TIR-9             Directional Sign        50 
                           Parking Area           2,000 
                          Interpretive Sign         400  
                            Scenic Overlook         200 
                                          Foot Trail                600 
 
Devil's Gate      SS-1            None 
 
Devil's Gate      SS-2            Interpretive Signs 
Historic Site                                         (Permaloy)              14,000 
 
Martin's Cove       SS-3                  Interpreted at SS-2 

 
Astorian Camp      SS-4            Interpreted at SS-2 
 
Split Rock      SS-5            None 
 
Split Rock Pony  
Express Station      SS-6                  None 
 
Split Rock       SS-7                  Interpretive Signs 
Interpretive Site                         (Permaloy)              12,000 
 
Three Crossings      SS-8            Interpreted at SS-7 
 
Ice Slough      SS-9            None 
 
Seminoe Cutoff Parting    SS-10                Directional Sign 50 
 
Rocky Ridges     SS-11            Directional Sign  50  
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TABLE 6 (Continued) 
 
       
          
                Site/Segment                            Site/Segment          Management  Dollars Planned By FR 
                     Name                                      Number         Action  FY86      FY87      FY88      FY89      FY90 
 

 
Oregon Trail Withdrawal            SS-12              360 acre Withdrawal                         5,000 

 
Radium Springs                   SS-13              Structure Stabilization  2,000 

 
Willie’s Handcart                   SS-14              None 
Disaster 

 
Burnt Ranch                  SS-15 240 Acre Exchange                15,000 

                 Interpretive Signs                    1,000 
 
 

East of Devil’s Gate                  Seg. 1 None 
 

Jackson Lake to Split Rock        Seg. 2 0.5 mile Easement              10,000          
 

Twin Mounds                  SS-16 Interpretive Sign                       600 
 

South Pass                   SS-17 Interpretive Sign       500  
 
 Oregon Buttes         SS-18 Interpretive Sign      500 
 
Pacific Springs         SS-19 Access Use Agreement            15,000 
      Structure Stabilization              5,000 
      Interpretive Signs               1,000 
 
South Pass Exhibit         SS-20 Interpretive Sign    600 
 
Pioneer Grave         SS-21 None 
  
Plume Rocks         SS-22 Interpretive Sign    500 
 
Dry Sandy Crossing         SS-23 40 acre Land Exchange             10,000 
     Interpretive Signs                1,000 
 
Parting of the Ways         SS-24 Interpretive Signs  1,000 
 
Little Sandy Crossing        SS-25 ½ mile Easement               10,000 
     Interpretive Signs    600 
 
Dry Sandy Swales         Seg.3 Interpretive Signs  1,000 
 
Simpson’s Hollow         LF-1  Trail Crossing Sign     250 
 
Simpson’s Gulch 
Interpretive Site         LF-2  Interpretive Sign     500 
 
Oregon Trail         LF-3  Interpretive Signs  1,000 
Interpretive Site    Foot Trail   1,500 
 
Big Timber Station         LF-4  Field Location Invest.     3,000 
 
Lombard Ferry         LF-5  Interpretive Signs  1,500 
 
Martin’s Station         LF-6  Field Location Invest.     3,000 
 
Ziller Ranch Segment        Bridger 10 acre Land Exchange    10,000 
 
Bear River    Easement     10,000 
Divide Segment    Interpretive Signs 
 
Mormon/California    Interpretive Signs   1,500 
 
Highway 28 Crossing        LC-1  Interpretive Sign   1,000 
 
Buckskin Crossing         LC-2  None 
 
Historical Monuments        LC-3  None 
 
New Fork Crossing         LC-4  Interpretive Sign    500 
 
Green River Crossing        LC-5  Interpretive Sign    500 
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TABLE 6 (Continued) 

 
 

                Site/Segment                            Site/Segment          Management  Dollars Planned By FR 
                     Name                                      Number         Action  FY86      FY87      FY88      FY89      FY90 
 

 
 
Deer Hills          LC-6  Interpretive Sign                       500 
 
Lander Road    Reprint Guide   2,000 
 
L.B. Wright Grave         SU-1  Interpretive Sign    500 
 
Green River Crossings        SU-2  Interpretive Sign   1,000 
 
Holden Hill         SU-3  Cliff Stabilization                5,000 
     Protective Fencing                3,000 
     Mineral Withdrawal                  3,000 
 
The Pine Grove         SU-4  Interpretive Sign        500 
 
Rocky Gap         SU-5  Interpretive Sign    500 
 
White Hill          SU-6  Interpretive Sign       500 
 
Hill and Corum Graves        SU-7  Interpretive Sign      600 
 
Emigrant Spring         SU-8  Parking Area   2,500 
(Dempsey)    Picnic Tables   3,000 
 
Westfall Hollow    None 
 
The Rock Slide    None 
 
Fontenelle Creek/    None 
Rocky Gap 
 
Rocky Gap/Hams Fork   None 
 
Hams Fork Plateau    None 
 
Kinney Cutoff    Interpretive Sign    500 
 
Slate Creek Parting          SL-1  Interpretive Sign    500 
 
Case-Davis Ferry          SL-2  None 
 
Emigrant Spring          SL-3  40 acre Land Exchange               10,000 
     Cliff Inscription Stabilization               5,000  

      Parking Area                   3,500 
     Directional Signing       500 
     Interpretive Signing                   1,500 
 
Johnston Scout Rocks          SL-4 Stabilization/Recordation  3,000 
     Protective Fencing   1,500 
     Interpretive Sign      600 
 
Slate Creek Cutoff           SL-5 Interpretive Sign    500 
Terminus 
 
Dempsey-Hockaday Cutoff   Interpretive Signs                               2,500 
 
Blacks Fork Cutoff    Interpretive Signs     600 
     Field Location Investigation     2,500 
 
Trail Posts for Cutoffs          All  6’x6”x6” Treated Posts 3,000 2,000    2,000       1,000 1,000 
 
 
Total Funding by Fiscal Year                $17,650   $93,000 $46,000  $44,000       $41,500 

 
 
 
 




